



PSFIN V8 Project

PeopleSoft Financials Version 8.9

GO-LIVE! Schedule

revised: 09/18/2008

GROUP 1		
Description	from	to
Month End Close	09/30/2008	

GROUP 2		
Description	from	to
Pre-production Testing	09/11/2008	10/01/2008
IR Web Conference Call - prep for Go-Live	09/24/2008	
Month End Close	09/29/2008	
Production Database Upgrade- begins @ 5:00pm, Wednesday 10/01	10/01/2008	10/07/2008
Campus Upgrade Representative-in Athens	10/5/2008¹	10/07/2008
Go-Live! First day of Production	10/08/2008	

¹ Group 2 upgrade rep work begins in Athens at 9:00 am on Sunday, October 5.